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KINGSTON RECOVERY PROGRAM MANAGEMENT SITE 
MONTHLY REPORT 

February, 2013 
 

SAFETY 

 Six individuals attended site-specific Health, Safety and Environment (HSE) orientations during February, 2013 
– 2,312 project-to-date.  Zero site-specific refresher courses were conducted during the month of February, 
2013 - 435 project-to-date.   

 Seventy-five (75) Safety Observation Reports (SORs) were submitted during February, 2013 – 3,804 year-to-
date; 3803 are closed.  

INFRASTRUCTURE / ASH MANAGEMENT 

 Efforts for site maintenance, dust control, and HAZWOPER control continued. 

 Continued recovering cenospheres from the onsite ponds. 

 Continued borrow excavation. 

 Started Kingston Entrance Restoration project. 
 

ASH SLURRY AND POND TOTAL SUSPENDED SOLIDS (TSS) CONTROL 

 Daily total suspended solids (TSS) sampling and pH monitoring were performed throughout the ash slurry 
system.  The TSS of the Main Ash Pond effluent (Agri-Drain outlet) averaged 56.0 mg/L and the Stilling Pond 
effluent averaged 10.3 mg/L for February, 2013. 

 The Ash Pond effluent polymer addition (Agri-Drain location) rates were adjusted based on TSS levels during 
February, 2013.  Ascetic acid was applied to control pH in the Stilling Pond. 

 The plant began February, 2013 with 4 units online and ended with 9 units operating. 

 Bottom ash was dipped during February, 2013 from the Sluice Trench. 
 

PLANT ASH STORAGE / INTERIM ASH STORAGE AREA (BALLFIELD)  

 Trans Ash placed and compacted dry fly ash during February, 2013. 

 Geosyntec provided Quality Control and Assurance during February, 2013. 

 The Kingston Fossil Plant (KIF) operated from 1 to 9 units during February, 2013 - average of 525. 
 

CENOSPHERE CONTROL ACTIVITIES 

 Daily pond inspections were performed for all ponds. 

 Collection of cenospheres by hydro-vacuum truck was not carried out in February, 2013.  Cenosphere removal 
is scheduled for February, 2013. 
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ROUTINE MONITORING 

Surface Water Sampling 

 Continued routine surface water monitoring.  All monthly Stilling Pond results received to-date have shown 
compliance with the outfall National Pollutant Discharge Elimination System (NPDES) permit. 

 There were rainfall events on February 10, 22, and 26, 2013 that triggered storm flow sampling in Swan Pond 
Embayment. 

 Automated monitoring stations (Hydrolabs) are online continuously monitoring surface water conditions at 5 
locations in the Settling Basin, Clean Water Ditch, Ash Pond Agri-Drains, and Stilling Pond.  Continued daily 
TSS monitoring at the Ash Pond Agri-Drains and Stilling Pond.   

 The Surface Water Monitoring Plan has been revised to reflect the relocation of the Settling Basin and the 
associated Hydrolab and the work to remove ash from the berm of the Clean Water Ditch.  A second Clean 
Water Ditch Hydrolab is being installed at the western section of the ditch where the Settling Basin is being 
pumped into the Clean Water Ditch. 

 
Air Sampling 

 All air monitoring results for February, 2013 from the PM2.5 TVA air samplers were below the current Ambient 
Air Monitoring Plan (AAMP) action levels.   

 
Biota Sampling 

 Began installing bird boxes for 2013 tree swallow monitoring. 
 
Data Management 

 Provided monthly surface water and air monitoring results to the U.S. Environmental Protection Agency (EPA). 
 
Non-Routine Sampling  

 Continued sample collection and on-site moisture testing in support of Dredge Cell and Ballfield operations. 

 Continued confirmation sampling support for Middle Embayment ash removal. 

 Continued spoils runoff sampling from the two tanks of spoils material associated with the Perimeter Wall 
Stabilization (PWS) project. 

 Collected additional hopper ash from Kingston for ongoing University of Colorado research study. 
 

DREDGE CELL 

 Ash stacking resumed after completing a “bridging” layer in the ditch next to Segment 1 and continued as 
weather permitted. 

 Placed rock from Dike 2 and the Settling Basins for construction of a roadbed in the Dredge Cell (to relocate 
Dike D road). 

 Completed widening the Segment 6 platform another 20 feet; placed rock to provide a stable platform for Geo-
Con trenching equipment. 

 Geo-Con completed pre-drilling / jet grouting for repair of defects and cold joints in Segment 7 and repair of the 
crack in Segment 8.  

 Griffin completed installing outboard deep wells and inboard shallow wells for dewatering of Segment 6. 

 S&ME completed coring of defects and cold joint mitigations in Segment 7. 

 Stantec submitted the 90% design package for the Segment 5 and 6 Perimeter Containment.  

 Stantec submitted the final General Mitigation Plan for repairs of PWS defects.  

 Stantec submitted the 60% design for south Dredge Cell cap and closure. 
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LATERAL EXPANSION  

 Ash stacking resumed in the northern part of the Lateral Expansion as weather permitted, but most stacking 
was deferred to the Dredge Cell. 

 A pilot test was performed in the Ash Pond and Lateral Expansion for in-situ lime treatment of stacking 
subgrade. 

 Geo-Con continued to construct the PWS wall in Segments 3 and 4. 

 Griffin continued to operate the dewatering system in Segment 4.  Near the end of February, the outboard row 
of wells was dismantled and only the inboard row continued to be operated. 

 S&ME resumed coring in Segment 2, once all Segment 1 coring was completed. 
 

RIVER SYSTEM RESTORATION 

 Awaiting review of the Removal Action Work Plan (RAWP) for the River System by EPA / TDEC. 

 Submitted summary notes and data quality objectives (DQOs) for Long-Term Monitoring (LTM) Plan to 
regulators for review.  Initiated preparation of the full LTM Plan. 
 

EMBAYMENT RESTORATION AND RECREATION AREA DEVELOPMENT 

 Began revisions to the Lakeshore Recreation area.  The boat ramp proposed for the western side of the East 
Embayment will now be constructed on the Lakeshore Peninsula.  Construction efforts for the boat ramp will 
remain in the November timeframe. 

 Began design efforts for the Berkshire and Borrow areas. 
 

MIDDLE EMBAYMENT 

 Ash removal from the Middle Embayment was carried out during February, 2013. 

 Weekly Middle Embayment status reports were submitted. 

 Rock from T-2 sediment pond was recovered for use in other features. 
 

OUTREACH / COMMUNICATIONS 

 Added weekly area resident updates to Kingston Ash Recovery (KRP) website. 

 Sent weekly updates to the Community Advisory Group (CAG), public officials and members of the public who 
have signed up to receive weekly emails. 

 Distributed a questionnaire to local residents as part of the Community Involvement Plan.  

 Construction began on the Kingston Recovery Program Management Site Overlook makeover effort. 

 Met with CAG to provide an update on the project. 

 Updated administrative records with work plans and relevant documents. 

 Continued to respond to calls from residents. 

 Updated site bulletin boards. 
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 RIVER OPERATIONS 
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Kingston Recovery Program Management Site    February, 2013 Field Report 

Safety Monthly Total FY – Cumulative Total 

Near Misses 0 0 

First Aid Incidents 0 6 

Recordable Incidents 0 1 

Recordable Lost Time Incidents 0 0 

Environmental Matrix Samples Analyses Results 

Organization - TVA Surface / Utility Water 5,817 48,604 243,389 

Organization - TVA Groundwater (Spring & Well) 263 2,780 13,586 

Organization - TVA Ash 754 1,263 9,281 

Organization - TVA Soil / Sediment 3,774 6,053 36,946 
Organization - TVA Biota 5,456 13,127 139,612 

   
Work Description 

Period Work 
Performed  

(CYIP)  

PTD Work 
Performed  

(CYIP)   Ash Removal / Excavation 

 Total Removed from Middle Embayment 16,737 997,522 

 Total Removed from North Embayment - 1,010,322 

 Total Removed from Settling Basins / Dike 2 3,556 53,589 

Total Removed from Swan Pond Road Corridor 858 858 

 Excavated Total 21,151 2,062,291 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Placement 

 Total Placed in Dredge Cell 51,334 1,399,166 

 Total Placed in Lateral Expansion 8,162 624,390 

 Total Placed in Ash Pond 1,440 394,181 

 Total Placed in Stilling Pond - 17,641 

 Placed Total 60,936 2,417,736 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Storage Handling 

 Total Removed from Lateral Expansion 234 54,446 

 Total Removed from Dredge Cell 49,029 861,495 

 Total Removed from Ballfield 13,377 485,425 

 Removed from Storage Total 
 Net Removed to(from) Ballfield Storage 

62,640 
(8,526) 

1,401,366 
(146,352) 

For period ending February 28, 2013.
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Ash Excavation from Middle Embayment 
Weekly as of February 28, 2013 

 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Excavation from Dredge Cell Relic 
Weekly as of February 28, 2013 

 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Stacking in Dredge Cell 
Weekly as of February 28, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Ash Stacking in Lateral Expansion 
Weekly as of February 28, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Perimeter Wall Stabilization Segments 3 & 4 
Weekly as of February 28, 2013 

Current - Target Cumulative Current - Actuals Cumulative   



14 

0001 ADMIN and HR\01 Reports, Correspondence and Meetings\Reports Monthly\KRP Monthly Report 2013\02 February\February 2013 Monthly Report 

 


